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CCRNo. 98- /° / 7 g Logged Date 02-17-98 Rev. - Request Type CCR

Priority Routine [:] Emergency |:] Affected Release B Change Class [N

Title (description)
Changes in desktop hardware for [OS/DMS Subsystem

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

N/A N/A

RTM Change ] Start New Baseline [_]

Problem

A developer is working in the I0S/DMS Subsystem doing X/Motif work and are working on XTerm/PCs which make everything
bigger and unrealistic as far as how the program will work on a Sun Workstation.

Proposed Solution
Move “Apollo” EIN#547 from Sherry Killiam's cube 3023B to Anil Kadayaprath’s cube 3023F.

Move the XTerm/PC from Anil Kadayaprath’s cube 3023F to Sherry Killiam’s cube 3023B.

Impact Analysis: Need by Date: 2/20/98
Organizations Affected: 800 [ Contracts [] ECS Chief Eng [] FOS [} M&O [
Procurement [] Qo ] Retl. Dev [X] Rel. A [T] Rel.C [] SCDO Arch. [
Science Off ] Security [] Subcontrct ] Sys.Eng [] SysXer{ ||
cp
Cost: None [X] Small [] Medium [} Large []
(Not exceeding $100,000) ($100,000 to $500.000) {Over $500,000)
Schedule: None [] Other
Additional LOC s, Man-Months 20 minutes

Materials //// /7////

Originator Michelle D. Johnson %/ / / (/QZ«M d’/ 7/%?/ )

|gnature Date
Office Development Office Manager %’) K/’%’ﬁ 2///7 /ﬁ' %
Signature Date
Disposition Approved @/ Approved w/Comment ] Forward ] Disapproved [ ]
Comments:
CCB Chairperson  Karl Leatham bé«-—o/ K m ‘l// 8/ i
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